JIRA MODULE 2

PRACTICAL JOURNAL

COLLEGE EVENT MANAGEMENT

JIRA Project Key: CEM

JIRA Module 2 Practical Journal

INDEX

Sr. No.	Practical	Title
1	Practical 1	JIRA Setup and Project Creation
2	Practical 2	Team Creation and Role Assignment
3	Practical 3	Issue Types and Configuration
4	Practical 4	Issue Management
5	Practical 5	Workflow Customization
6	Practical 6	Scrum Board and Sprint Management
7	Practical 7	Kanban Board Management
8	Practical 8	JQL and Filters
9	Practical 9	Reports and Dashboards
10	Practical 10	Permission and Security Management
11	Practical 11	JIRA Automation
12	Practical 12	Introduction to JIRA Mobile App

Practical 1: JIRA Setup and Project Creation

1. Aim

To create and configure a JIRA Cloud project for the College Event Management System and explore the JIRA dashboard.

2. Objectives

• To create and configure a JIRA Cloud account.

• To explore the JIRA dashboard.

• To create a company-managed project.

• To configure the College Event Management project.

• To understand the basic JIRA project interface.

3. Requirements / Software Used

• JIRA Cloud account

• Internet connection

• Web browser

• Computer/Laptop

• College Event Management project

4. Brief Theory

JIRA is a project management and issue-tracking tool used to plan, track and manage project work. JIRA Cloud is the cloud-based version of JIRA that can be accessed through a web browser. A JIRA Project is a workspace where Epics, Stories, Tasks and Bugs are created and managed. Scrum divides work into sprints, while Kanban tracks work visually through stages. A company-managed project provides project-level configuration for workflows, issue types, permissions and other features.

5. Procedure / Steps

1. Opened JIRA Cloud.

2. Logged in to the JIRA account.

3. Opened the JIRA dashboard.

4. Selected the option to create a new project.

5. Selected the required project template.

6. Configured the project as a company-managed project.

7. Entered the project name as College Event Management.

8. Set the project key as CEM.

9. Created the project.

10. Opened project settings.

11. Verified the project configuration and dashboard.

6. Screenshots / Evidence of Work

Figure 1: JIRA Dashboard

Figure 2: Create Project Screen

Figure 3: College Event Management Project

Figure 4: Project Settings

7. Result

Successfully created and configured the College Event Management (CEM) project in JIRA and explored the JIRA dashboard.

8. Conclusion / Learning Outcome

• Learned how to create and configure a JIRA project.

• Learned how to navigate the JIRA dashboard and project settings.

Practical 2: Team Creation and Role Assignment

1. Aim

To add team members to the College Event Management project and assign appropriate project roles.

2. Objectives

• To add team members to the CEM project.

• To understand JIRA project members.

• To assign appropriate roles.

• To verify team member access.

3. Requirements / Software Used

• JIRA Cloud account

• College Event Management project

• Internet connection

• Web browser

• Computer/Laptop

4. Brief Theory

JIRA users are people who have a JIRA account and can access projects according to their permissions. Project members are users added to a particular project. Project roles define responsibilities and permissions. Common roles include Administrator, Developer and Viewer.

5. Procedure / Steps

1. Opened the College Event Management project.

2. Opened project settings.

3. Navigated to the project members/people section.

4. Added the required team members.

5. Selected appropriate project roles.

6. Verified the added team members.

7. Checked their roles and project access.

6. Screenshots / Evidence of Work

Figure 1: CEM Project Members

Figure 2: Add Member Screen

Figure 3: Assigned Project Roles

7. Result

Successfully added the College Event Management team members and assigned appropriate project roles.

8. Conclusion / Learning Outcome

• Learned how to add members to a JIRA project.

• Learned how project roles are assigned and managed.

Practical 3: Issue Types and Configuration

1. Aim

To create and configure issue types, components and versions required for the College Event Management project.

2. Objectives

• To understand different JIRA issue types.

• To understand Epics, Stories, Tasks and Bugs.

• To organize project work using issue types.

• To understand components and versions.

3. Requirements / Software Used

• JIRA Cloud account

• CEM project

• Internet connection

• Web browser

• Computer/Laptop

4. Brief Theory

An Issue represents a unit of work. An Epic represents a large feature or module. A Story represents a specific requirement. A Task represents a piece of work. A Bug tracks an error or problem. A Component organizes issues by project area. A Version represents a release or project version.

5. Procedure / Steps

1. Opened the CEM project.

2. Opened project settings.

3. Viewed available issue types.

4. Created/configured Epics.

5. Created Stories and Tasks.

6. Used Bug issues where required.

7. Configured project components where required.

8. Configured project versions/releases where required.

9. Verified the configuration.

6. Screenshots / Evidence of Work

Figure 1: Issue Types

Figure 2: CEM Epic

Figure 3: CEM Story/Task

Figure 4: Project Configuration

7. Result

Successfully configured the required issue types and project configuration for the College Event Management project.

8. Conclusion / Learning Outcome

• Learned the difference between Epic, Story, Task and Bug.

• Learned how issue types organize project work.

Practical 4: Issue Management

1. Aim

To create, assign and manage issues under an Epic for the College Event Management project.

2. Objectives

• To create project Epics.

• To create Stories, Tasks and Subtasks.

• To associate issues with Epics.

• To assign issues to team members.

• To set priority and story points.

• To track issue status.

3. Requirements / Software Used

• JIRA Cloud account

• CEM project

• Internet connection

• Web browser

• Computer/Laptop

4. Brief Theory

Issue management divides a project into smaller units of work. In the College Event Management project, large modules can be represented using Epics, requirements using Stories, and smaller activities using Tasks and Subtasks. Issues can be assigned and tracked using To Do, In Progress and Done.

5. Procedure / Steps

1. Opened the CEM project.

2. Created the required Epic.

3. Created Stories under the Epic.

4. Created Tasks and Subtasks.

5. Associated issues with the appropriate Epic.

6. Assigned issues to team members.

7. Added story points where required.

8. Set issue priority.

9. Set due dates where required.

10. Updated issue status.

11. Moved work from To Do → In Progress → Done.

12. Verified completed issues.

6. Screenshots / Evidence of Work

Figure 1: CEM Epic

Figure 2: Issues/Stories under Epic

Figure 3: Assigned Issue

Figure 4: Priority and Story Points

Figure 5: Completed Issue

7. Result

Successfully created, assigned and managed issues under the Epics of the College Event Management project.

8. Conclusion / Learning Outcome

• Learned how to divide a project into Epics, Stories, Tasks and Subtasks.

• Learned how to assign and track project work in JIRA.

Practical 5: Workflow Customization

1. Aim

To design and configure a workflow for tracking the progress of issues in the College Event Management project.

2. Objectives

• To understand JIRA workflows.

• To understand statuses and transitions.

• To configure issue movement.

• To track project work from start to completion.

3. Requirements / Software Used

• JIRA Cloud account

• CEM project

• Internet connection

• Web browser

• Computer/Laptop

4. Brief Theory

A Workflow defines stages through which an issue moves. A Status represents the current stage. A Transition moves an issue between statuses. A Condition controls whether a transition can be performed. A Validator or Action can check information or perform an operation. The example workflow is To Do → In Progress → Testing → Done.

5. Procedure / Steps

1. Opened the project/workflow configuration.

2. Created/configured the workflow.

3. Added required statuses.

4. Added transitions between statuses.

5. Configured conditions where required.

6. Published the workflow.

7. Associated the workflow with the project.

8. Tested the workflow by moving issues through statuses.

6. Screenshots / Evidence of Work

Figure 1: Workflow Configuration

Figure 2: Workflow Statuses

Figure 3: Transitions

Figure 4: Published Workflow

Figure 5: Project Association

7. Result

Successfully configured and associated the project workflow for tracking the progress of College Event Management issues.

8. Conclusion / Learning Outcome

• Learned how JIRA workflows manage issue progress.

• Learned how statuses and transitions track work.

Practical 6: Scrum Board and Sprint Management

1. Aim

To create and manage a Scrum board and sprint for the College Event Management project.

2. Objectives

• To understand Scrum project management.

• To manage the project backlog.

• To create a sprint.

• To move issues into a sprint.

• To track sprint progress.

• To generate a sprint report.

3. Requirements / Software Used

• JIRA Cloud account

• CEM project

• Scrum board

• Internet connection

• Web browser

4. Brief Theory

Scrum is an Agile framework in which work is divided into Sprints. A Scrum Board displays work status. The Backlog contains work not yet included in a sprint. A Sprint is a fixed period for selected work. Sprint Planning selects and organizes work. A Sprint Report provides information about completed and incomplete work. Velocity represents completed work during a sprint.

5. Procedure / Steps

1. Opened the CEM project.

2. Opened the Scrum board.

3. Opened the project backlog.

4. Added project issues to the backlog.

5. Created a sprint named CEM Sprint 1.

6. Moved selected issues into the sprint.

7. Started the sprint.

8. Assigned issues to team members.

9. Updated issue statuses.

10. Moved completed issues to Done.

11. Completed the sprint.

12. Viewed the sprint report.

6. Screenshots / Evidence of Work

Figure 1: CEM Scrum Board

Figure 2: CEM Backlog

Figure 3: CEM Sprint 1 Creation

Figure 4: Active Sprint

Figure 5: Completed Sprint

Figure 6: Sprint Report

7. Result

Successfully created and managed CEM Sprint 1, tracked issue progress and generated/viewed the sprint report.

8. Conclusion / Learning Outcome

• Learned how to manage project work using Scrum.

• Learned how to create, start and manage a sprint.

Practical 7: Kanban Board Management

1. Aim

To create and configure a Kanban board and track the progress of College Event Management issues.

2. Objectives

• To understand Kanban.

• To configure a Kanban board.

• To configure board columns.

• To track Work in Progress.

• To monitor issue progress.

3. Requirements / Software Used

• JIRA Cloud account

• CEM project

• Kanban board

• Internet connection

• Web browser

4. Brief Theory

Kanban is a visual method of managing work. A Kanban Board displays project work using columns. Columns represent stages of work. Work in Progress represents work currently being performed. A Control Chart helps visualize the time taken by issues through the workflow. A typical workflow is To Do → In Progress → Done.

5. Procedure / Steps

1. Opened/configured the Kanban board.

2. Configured required columns.

3. Added project issues.

4. Viewed issues in To Do.

5. Moved active issues to In Progress.

6. Moved completed issues to Done.

7. Tracked project progress.

8. Viewed the Control Chart where available.

6. Screenshots / Evidence of Work

Figure 1: Kanban Board

Figure 2: To Do Column

Figure 3: In Progress Column

Figure 4: Done Column

Figure 5: Control Chart

7. Result

Successfully configured a Kanban board and tracked the progress of College Event Management issues.

8. Conclusion / Learning Outcome

• Learned how Kanban boards visually represent project work.

• Learned how to track issues through different stages.

Practical 8: JQL and Filters

1. Aim

To write basic JQL queries and create saved filters for the College Event Management project.

2. Objectives

• To understand JIRA Query Language.

• To search project issues.

• To filter issues according to different criteria.

• To save useful searches as filters.

3. Requirements / Software Used

• JIRA Cloud account

• CEM project

• Internet connection

• Web browser

4. Brief Theory

JQL (JIRA Query Language) is used to search and filter issues in JIRA. Filters allow users to save frequently used searches. Search criteria define the conditions used to find specific issues.

5. Procedure / Steps

1. Opened Advanced Issue Search.

2. Selected JQL mode.

3. Entered the required JQL query.

4. Executed the query.

5. Checked the displayed results.

6. Modified the query according to the required search.

7. Saved the search as a filter.

8. Verified the saved filter.

6. Screenshots / Evidence of Work

Figure 1: Advanced Issue Search

Figure 2: JQL Query

Figure 3: Filtered Results

Figure 4: Saved Filter

7. Result

Successfully created JQL queries and saved filters for managing College Event Management issues.

8. Conclusion / Learning Outcome

• Learned how to use JQL for issue searching.

• Learned how to create and save JIRA filters.

Practical 9: Reports and Dashboards

1. Aim

To generate JIRA reports and create a customized dashboard for the College Event Management project.

2. Objectives

• To view project reports.

• To understand the Burndown Chart.

• To understand the Velocity Chart.

• To view issue statistics.

• To create a customized dashboard.

3. Requirements / Software Used

• JIRA Cloud account

• CEM project

• Scrum board

• Internet connection

• Web browser

4. Brief Theory

A Burndown Chart shows remaining work during a sprint. A Velocity Chart shows completed work during sprints. A Pie Chart represents issues by categories. Issue Statistics provide a summary of project issues. A Dashboard provides a visual overview. Gadgets display specific project information.

5. Procedure / Steps

1. Opened the CEM project reports.

2. Opened the Burndown Chart.

3. Viewed the Velocity Chart.

4. Generated/viewed the Pie Chart or Issue Statistics.

5. Created a customized dashboard.

6. Added suitable gadgets.

7. Configured the gadgets.

8. Viewed project information through the dashboard.

6. Screenshots / Evidence of Work

Figure 1: Burndown Chart

Figure 2: Velocity Chart

Figure 3: Issue Statistics/Pie Chart

Figure 4: Customized Dashboard

7. Result

Successfully generated JIRA reports and created a customized dashboard for monitoring the College Event Management project.

8. Conclusion / Learning Outcome

• Learned how to monitor project progress using JIRA reports.

• Learned how to create and configure a project dashboard.

Practical 10: Permission and Security Management

1. Aim

To understand and configure project roles, permissions and security settings for the College Event Management project.

2. Objectives

• To understand JIRA permissions.

• To understand permission schemes.

• To understand project roles.

• To manage user access.

• To verify project permissions.

3. Requirements / Software Used

• JIRA Cloud account

• CEM project

• Internet connection

• Web browser

4. Brief Theory

Permission defines what actions a user can perform in JIRA. A Permission Scheme contains project permissions and determines which users or roles can perform actions. A Project Role defines a user's responsibility. Security controls access to project information. Administrator Privileges allow project configuration and administrative activities.

5. Procedure / Steps

1. Opened the CEM Project Settings.

2. Opened the Permission Scheme.

3. Viewed the available permissions.

4. Identified the project roles.

5. Checked permissions assigned to roles.

6. Configured project roles where required.

7. Verified user access.

6. Screenshots / Evidence of Work

Figure 1: Project Settings

Figure 2: Permission Scheme

Figure 3: Project Roles

Figure 4: Permission Configuration

7. Result

Successfully viewed and configured project permissions and roles for the College Event Management project.

8. Conclusion / Learning Outcome

• Learned how permissions control access to project features.

• Learned how project roles and security settings are managed.

Practical 11: JIRA Automation

1. Aim

To create and configure an automation rule in JIRA for the College Event Management project.

2. Objectives

• To understand JIRA automation.

• To create an automation trigger.

• To configure a condition.

• To configure an action.

• To test and verify the automation rule.

3. Requirements / Software Used

• JIRA Cloud account

• CEM project

• JIRA Automation

• Internet connection

• Web browser

4. Brief Theory

JIRA Automation allows repetitive project activities to be performed automatically. The three main components are Trigger → Condition → Action. A Trigger starts the rule, a Condition checks a requirement, and an Action performs the required operation.

5. Procedure / Steps

1. Opened the CEM Project Settings.

2. Opened the Automation section.

3. Created a new automation rule.

4. Selected an appropriate trigger.

5. Added a condition.

6. Selected an action.

7. Tested the automation rule.

8. Enabled the rule.

9. Verified the execution of the automation.

6. Screenshots / Evidence of Work

Figure 1: Automation Settings

Figure 2: Trigger Configuration

Figure 3: Condition

Figure 4: Action

Figure 5: Automation Execution

7. Result

Successfully created, tested and enabled a JIRA automation rule for the project.

8. Conclusion / Learning Outcome

• Learned how JIRA automation works.

• Learned how triggers, conditions and actions can automate project activities.

Practical 12: Introduction to JIRA Mobile App

1. Aim

To install and configure the JIRA mobile application and manage College Event Management issues using a mobile device.

2. Objectives

• To install the JIRA mobile application.

• To log in using a JIRA account.

• To access the CEM project.

• To manage project issues from a mobile device.

• To view project notifications.

3. Requirements / Software Used

• Android/iOS mobile device

• JIRA mobile application

• JIRA Cloud account

• Internet connection

4. Brief Theory

The JIRA Mobile Application allows users to manage JIRA projects and issues using mobile devices. Mobile Issue Management allows users to view issues, update statuses, assign work and add comments. Notifications provide updates about project activities. Real-Time Updates allow users to receive current project information and changes.

5. Procedure / Steps

1. Installed the JIRA mobile application.

2. Opened the JIRA mobile application.

3. Logged in using the JIRA account.

4. Selected the College Event Management project.

5. Viewed the project issues.

6. Opened an issue.

7. Updated the issue status.

8. Added comments where required.

9. Assigned or updated the issue.

10. Viewed project notifications.

11. Verified the updated information.

6. Screenshots / Evidence of Work

Figure 1: JIRA Mobile App Login

Figure 2: CEM Project on Mobile

Figure 3: Project Issue

Figure 4: Updated Issue

Figure 5: JIRA Notification

7. Result

Successfully configured the JIRA mobile application and managed College Event Management project issues using a mobile device.

8. Conclusion / Learning Outcome

• Learned how to manage JIRA issues using a mobile device.

• Learned how to view project updates and notifications.